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Report to President's Board of Consultants
on Foreign Intelligence Activities
(1 October 1959 through 31 March 1960)

1l. The Superstructure Contractor has continued work on
construction of the building. As of 31 March his contract will be
approximately 20 per cent complete. He is slightly behind schedule
but except for the month of March, the winter weather has been
reasonably favorable to his operations. There have been a considerable
number of reletively smell changes and as of this date it does not
appear that completion of the contrasect should extend materially beyond
the due date, which is 29 July 1961.

2. The Contract for the excavation and foundation part of the
building work is completed.

3. During the period of this report, we have reviewed space
layouts for the ground and first floor and the north half of floors
two through seven. STAT
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